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This memorandum transmits the findings of our evaluation of the U.S. Department of the 
Interior's effectiveness and efficiency in reviewing and approving drilling permits on onshore 
Federal and Indian oil and gas leases. The primary focus of this review was the Bureau of Land 
Management (BLM), since it has final approval authority for all applications for permits to drill 
(APDs) on onshore Federal and Indian lands. 

BLM approves thousands of APDs each year, and the bureau reports that overall 
processing times have been improved. Nevertheless, we found that review times are still often 
very long. Although oil and gas operators share responsibility for this situation, inefficiencies in 
the Government's review process impede productivity. We identified a number of improvements 
that would expedite the review process and still maintain quality. We also found several 
promising practices performed at some field offices that could enhance the APD processing 
effectiveness of other offices. 

In response to the draft report, BLM concurred with all six recommendations (see 
Appendix 3). We consider one recommendation resolved and implemented, and we consider four 
of the recommendations resolved but not implemented. We will refer these four 
recommendations to the Assistant Secretary for Policy, Management and Budget for 
implementation tracking (see Appendix 4). 

In its response to Recommendation 2, however, BLM did not agree that performance 
timelines would improve APD processing (see Appendix 3). We consider this recommendation 
unresolved because we believe performance timelines would instill accountability and move the 
APD process along much more efficiently. We request that BLM reconsider this 
recommendation and respond to us, in writing, within 30 days. The response should provide 
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information on actions taken or planned to address the recommendation, as well as target dates 
and titles of officials responsible for implementation.  

Please address your response to: 
 

Ms. Kimberly Elmore 
Assistant Inspector General for Audits, Inspections, and Evaluations 
U.S. Department of the Interior 
Office of Inspector General 
Mail Stop 4428 
1849 C Street, NW. 
Washington, DC 20240 

 
 The legislation creating the Office of Inspector General requires that we report to 
Congress semiannually on all audit, inspection, and evaluation reports issued; actions taken to 
implement our recommendations; and recommendations that have not been implemented.  
 

We appreciate the cooperation and assistance extended by BLM and the Bureau of Indian 
Affairs during our review. If you have any questions concerning this report, please contact me at 
202-208-5745. 
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Results in Brief 
 
In assessing the effectiveness and efficiency of the drilling permit process for oil 
and gas wells, we found that the Bureau of Land Management (BLM) approves 
thousands of permits each year, but review times are very long. Although oil and 
gas operators share responsibility for this situation, inefficiencies in the U.S. 
Department of the Interior’s (DOI) review process impede productivity. We 
identified a number of improvements, however, that would expedite the review 
process and still maintain quality. 
 
Oil and gas production is a major activity on Federal and Indian lands, with 
annual royalty revenues averaging $3 billion since fiscal year 2011. About 92,000 
oil and gas wells currently exist on Federal lands, and industry drills over 3,000 
new wells annually. 
 
Prior to drilling a well on a Federal or Indian lease, an operator submits an 
application for permit to drill (APD) to BLM. BLM has primary responsibility for 
approving the APD, but coordinates with other Federal agencies—primarily the 
Bureau of Indian Affairs and the U.S. Department of Agriculture’s U.S. Forest 
Service—when the proposed well site is under these agencies’ jurisdiction. BLM 
receives about 5,000 new APDs each year, which it processes at 33 field offices, 
mostly in the Western States. 
 
We found that neither BLM nor the operator can predict when the permit will be 
approved. Target dates for completion of individual APDs are rarely set and 
enforced, and consequently, the review may continue indefinitely. The process at 
most field offices does not have sufficient supervision to ensure timely 
completion. BLM also does not have a results-oriented performance goal to 
address processing times. 
 
Processing delays have occurred because, until recently, improving the APD 
process has not been a high priority for DOI. Other contributing factors are 
resource challenges and an inadequate oil and gas database for monitoring 
performance at the field office and national program levels. Operators also bear 
responsibility by often failing to provide complete, necessary information. 
 
Long review times create uncertainties in the APD process for both industry and 
BLM. This adversely affects developing the Nation’s domestic energy resources. 
Specifically, the Federal Government and Indian mineral owners risk losing 
royalties from delayed oil and gas production. Industry officials informed us that 
delays cause some wells not to be drilled, resulting in additional lost production 
and royalties. 
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We identified a number of actions that BLM can take to improve the process, 
particular to oversight and accountability and staffing resources. We also found 
innovative practices at individual field offices that show promise in improving the 
APD process throughout DOI. 
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Introduction 
 
Objective 
Our objective was to assess the U.S. Department of the Interior’s (DOI) 
effectiveness and efficiency in managing the application for permit to drill (APD) 
process on onshore Federal and Indian oil and gas leases. 
 
Background 
DOI’s onshore oil and gas program is a significant revenue source for the Federal 
Government averaging $3 billion in annual royalties since fiscal year (FY) 2011 
(see Figure 1). In FY 2013, Federal onshore and Indian oil and gas accounted for 
37 percent of royalty revenues collected by DOI’s Office of Natural Resources 
Revenue. The share of Indian royalties has almost doubled in the past 3 years, 
reaching 25 percent in FY 2013. 
 

Oil and Gas Royalties 
($ Billion) 

 
 FY 2011 FY 2012 FY 2013 

Gas $1.5 $1.1 $1.1 

Oil $1.4 $1.7 $2.2 
Total $2.9 $2.8 $3.3 
 
Figure 1. Royalties from onshore Federal and Indian oil and gas leases from FYs 2011 
through 2013. 
 
More than 92,000 oil and gas wells exist on Federal lands, and industry drills over 
3,000 new wells annually (see Figure 2). In descending order, the States with the 
most drilling activity on departmentally managed lands are Wyoming, New 
Mexico, and Utah. The greatest drilling increase in recent years has occurred in 
North Dakota due to concentrated oil activity in the Bakken shale formation. 
 
Prior to drilling a well on a Federal or Indian lease, an operator submits an APD 
to the Bureau of Land Management (BLM). BLM is responsible for approving the 
APD, but coordinates with other Federal agencies—primarily the Bureau of 
Indian Affairs (BIA) and the U.S. Department of Agriculture’s U.S. Forest 
Service—when the proposed well site is under those agencies’ jurisdiction. 
 
An APD submission is a package consisting of a standard permit form, drilling 
plan, surface use plan of operations, well plat, evidence of bond coverage, 
operator certification, and additional information as BLM may require. BLM 
receives about 5,000 new APDs each year. It processes APDs at 33 field offices, 
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mostly in the Western States. Just three offices (Vernal, UT; Dickinson, ND; and 
Carlsbad, NM) account for over half the workload. 
 

 
 
Figure 2. An oil pump jack near Vernal, UT. Note the staking for additional wells. Source: 
Office of Inspector General 
 
The Government’s review of the APD package is a complex process requiring a 
multidisciplinary team often working across agency lines. Many of the specialists’ 
reviews are interdependent and address challenging environmental, geological, 
and engineering issues. The surface review, for instance, must comply with the 
National Environmental Policy Act, which accounts for most of the APD 
processing time. The surface review also incorporates various scientific analyses 
such as hydrology, archeology, biology, and wildlife, including an assessment of 
threatened and endangered species. 
 
The Energy Policy Act of 2005 and BLM’s Onshore Order No. 1 require DOI to 
approve or deny the APD within 30 days upon receipt of a complete APD 
package, or defer the decision and list the actions needed for approval. BLM often 
cannot finalize its decision because the operator needs to furnish more 
information or because additional processing steps are needed. The review 
process frequently requires many months, sometimes over a year. For instance, 
BLM approves 99 percent of all APDs received, but approves only 6 percent of 
these within 30 days of receipt. BLM reported that the backlog of unprocessed 
APDs has been decreasing, but still remains at about 3,500. Upon approval, a 
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company has 2 years to drill the well, but BLM may approve an extension for 
another 2 years. 
 
We previously reviewed the APD process in 2003, finding deficiencies that 
resulted in long processing times. We conducted a follow-up review in 2008 and 
concluded that BLM had implemented six of the original eight recommendations. 
More recently, the Government Accountability Office (GAO) issued a report in 
August 2013 stating that BLM had made management improvements, but long 
APD processing times persisted. GAO made two recommendations to improve 
the process. In its response, DOI concurred with both recommendations and said 
full implementation would be completed by the end of 2014.  
  
The scope and methodology for this evaluation are in Appendix 1. 
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Findings 
 
We found that BLM approves thousands of APDs each year, but inefficiencies 
result in lengthy review times. The process is essentially open ended. Neither 
BLM nor the operator can predict when an APD will be approved. BLM rarely 
sets and enforces target dates for completion, and consequently, the review may 
continue indefinitely. At most field offices, employees conduct their work without 
the supervision needed to ensure timely completion. 
 
BLM reported an average of 228 calendar days, or about 7.5 months, to process 
an APD during FY 2012 (see Appendix 2). In contrast, State governments claim 
they take 80 days or less to process an APD. Federal oil and gas wells, however, 
are more complicated because of a multiple-use mandate, land ownership issues, 
and compliance with laws that do not pertain to non-Federal lands. In addition, 
operators also bear responsibility by often failing to provide the required 
information for the Government’s review. Presently BLM cannot say how long 
the APD process should be, as it has not undertaken such an analysis. Based on 
many factors such as available staff, natural resource issues unique to each region, 
and the complexities of the drilling and surface use plans, the length will likely 
vary among field offices and individual wells within the same office. 
Nevertheless, we concluded that BLM has opportunities to improve the efficiency 
and speed of the Federal and Indian APDs. 
 
Processing delays have occurred because, until recently, improving the APD 
process has not been a high departmental priority. As detailed below, BLM started 
to address the APD process by issuing guidance from the Washington Office and 
modernizing its tracking system, but it is too early to assess whether these actions 
will be successful. 
 
Long APD processing times create uncertainties for both industry and BLM. 
Further, the Federal Government and Indian mineral owners risk losing royalties 
from delayed oil and gas production. Operators informed us that delays could 
cause some wells to not be drilled, resulting in additional lost production and 
subsequent royalties. Delays also negatively affect developing the Nation’s 
domestic energy resources. 
 
We determined that inefficiencies in processing APDs primarily related to 
weaknesses in oversight and accountability, and staffing. We identified numerous 
promising practices, however, that have increased productivity in APD 
processing. 
 
Oversight and Accountability 
Project Management 
Effective coordination of the APD process is critical for an efficient review. At 
BLM field offices, numerous employees from different program areas participate 
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in the APD review, including adjudicators, natural resource specialists, geologists, 
petroleum engineers, and various resource specialists such as biologists and 
archeologists. The number of participants can exceed a dozen. Most field offices, 
however, do not assign a manager to direct the process and focus efforts toward 
timely completion. A field-office-level project manager would instill 
accountability for all participants in the process and benefit the review by 
providing oversight and problem resolution. 
 
The project manager concept has proven successful. For example, the field office 
in Silt, CO, assigned a supervisor to oversee the APD process, particularly for the 
surface aspects of the review. It has lower processing times than most field 
offices. Specifically, in FY 2012 it has averaged 108 days versus the bureauwide 
average of 228 days. In addition, the field office in Carlsbad, NM, created an in-
house, automated, tracking system to allow the field manager to oversee the APD 
process. Its processing time averages 110 days. 
 
Our report issued in 2003 recommended that BLM strengthen its coordination and 
oversight of the APD process. Our 2008 follow-up review, however, showed that 
BLM had not implemented this recommendation. 
 
BLM provided significant guidance to its State office directors in Instruction 
Memorandum No. 2013-104, “Notice of Staking and Application for Permit to 
Drill Processing,” issued in April 2013. These instructions established some 
timelines, definitions, and procedures aimed at standardizing and improving the 
review process. The memorandum, however, did not establish individual 
accountability and deadlines for completing the APD review.  
 
Further, BLM still does not have performance measures or standard operating 
procedures that address appropriate processing times for completing the APD 
review and set a practical and realistic “finish line” to a process that frequently 
has no defined end. Accordingly, the APD processing times vary significantly 
among field offices, and even among individual APDs within the same field 
office (see Appendix 2). Although some variation is expected, the process ranges 
widely, from 37 days in Anchorage, AK, to 328 days in Buffalo, WY. BLM does 
not have the data to explain why these variations occur. 
 
Performance Measurement 
BLM’s sole performance measure relating to APDs is to process a certain 
percentage of pending permits bureauwide. For FY 2014, the goal is to process 56 
percent of pending APDs. We noted that this goal is only an output measure that 
merely counts the combined number of permits approved for the 33 field offices. 
While this does furnish reporting data, it does not help management identify 
inefficiencies within the APD process, pinpoint which field offices need the most 
attention, and determine corrective actions. Performance measures that are 
outcome based are more constructive and would help BLM improve productivity. 
For example, BLM could develop measures that directly address the completion 
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of the individual components of the APD process. If computed for each applicable 
field office, such a measure could equip management with the necessary 
qualitative and quantitative information to help bring down processing times. 
 
Data Integrity 
We found that the Automated Fluid Minerals Support System (AFMSS), the 
official database for managing the fluid minerals program, hindered BLM’s field 
office employees. The database does not provide sufficient workflow information 
to serve as a management tool. For example, one cannot determine an APD’s 
status at any time in the process. Consequently, many field office employees 
reported they do not use AFMSS to track and manage the APD process. 
Employees said they do not consider AFMSS to be user friendly because entering 
and querying the database is highly complex. 
 
Further, data reliability is questionable. We found data entry errors, substantial 
information that was not entered (see Figure 3), and inconsistent data entry across 
BLM field offices and even within the same office. The system does not have 
validity checks to detect and prevent incorrect entries. The only reliable APD-
related data fields were the initial receipt date and final disposition date. BLM 
began an initiative in 2012 to modernize AFMSS, acknowledging in the request 
for proposal that: 
 

Data is not being entered consistently, completely and are prone to 
inaccuracies during data entry, hindering the BLM’s ability to effectively 
manage the programs. In addition, consistent processes are not being 
followed, making it difficult for our customers, specialists, other internal 
users, and line managers to make informed decisions. 

Incomplete AFMSS 
40%

Data 

30%

20%

10%

0%

 
 
Figure 3. Percentage of incomplete (i.e., missing or erroneous) data entries in AFMSS for all 
field offices for the 3-year, 8-month period of October 2009 through May 2013. 
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In August 2013, GAO reported similar deficiencies in AFMSS, recommending 
that the Secretary of the Interior direct BLM to take corrective action. We note 
that the AFMSS modernization should address many of these challenges, but this 
will take time and until improvements are completed, suspect data will continue. 
 
Recommendations 
 
We recommend that BLM: 
 

1. Establish accountability over the APD process by appointing a field- 
office-level project manager. The project manager should oversee the 
entire APD process and have authority to ensure APDs are timely 
processed; 
 

2. Develop, implement, enforce, and report performance timelines for 
APD processing; 
 

3. Develop outcome-based performance measures for the APD process 
that help enable management to improve productivity; and 
 

4. Ensure that the modifications to AFMSS enable accurate and consistent 
data entry, effective workflow management, efficient APD processing, 
and APD tracking at the field office level. 

 
 
Inefficient Use of Staffing Resources 
We found that BLM field offices are not effectively using their personnel. 
 
Staffing and Funding 
BLM and BIA officials told us that many field offices and agencies were 
understaffed given the extensive APD workload. Understaffing critical 
positions—including adjudicators, petroleum engineers, geologists, and natural 
resource specialists—increases processing times, particularly at offices receiving 
a high number of APDs. Further, limited budgets in recent years coupled with the 
high cost of living in regions of increased oil and gas drilling activity have 
constrained hiring. Field offices in locations such as Durango and Silt, CO; 
Dickinson, ND; and Vernal, UT; have a high cost of living that makes it difficult 
to attract and retain employees. 
 
BIA agencies also reported an insufficient number of realty specialists to process 
APDs. For example, the Ute Agency in Fort Duchesne, UT, formally requested 
additional staff in February 2013. In addition, the Fort Berthold Agency, ND, 
stated that it is understaffed to process its APDs, which are expected to be at 
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elevated levels for the next decade. Hiring, training, and retaining personnel have 
become difficult under these conditions. 
 
To improve coordinating oil and gas permitting, the Energy Policy Act of 2005 
established special pilot office funding for seven BLM field offices.1 The 
additional funding helped relieve the APD backlog at some offices with the 
greatest workload by increasing their staffing levels. Oil and gas activity, 
however, has shifted to different regions over time, and accordingly, the workload 
at some pilot offices has significantly changed. For example, APD submissions at 
field offices in Buffalo, WY, and Farmington, NM, have dropped substantially 
while submissions at Vernal, UT, and Carlsbad, NM, have grown (see Figure 4). 
Further, submissions to Dickinson, ND, a non-pilot office, have significantly 
increased over the years. Price, UT, another non-pilot office, is now receiving 
APDs when none had been submitted in recent years. Unfortunately, the act does 
not allow BLM to transfer the special funding to offices with the greatest need. 
Pilot office funding will expire at the end of FY 2015. 
 

 
 
Figure 4. Trend of APDs received by selected BLM field offices from FYs 2008 through 2012. 
 
The BIA agency in Ignacio, CO, oversees extensive oil and gas activity on the 
Southern Ute Reservation. The superintendent stated that the agency has 
insufficient qualified staff to assist the Tribe in administering oil and gas 
operations effectively. In a report prepared in 2011 to justify additional staff, the 
superintendent stated that about 2,000 oil and gas wells existed on the reservation 

                                                           
1 Grand Junction/Glenwood Springs (now Silt), CO; Miles City, MT; Carlsbad and Farmington, NM; Vernal, 
UT; and Buffalo and Rawlins, WY. 
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with 720 additional wells BIA predicted to be drilled over the next 5 years. To 
meet the current and projected workload effectively, the superintendent requested 
six additional staff—three petroleum engineers, one environmental scientist, and 
two realty specialists. To date, the requested positions have not been filled. 
Further, tribal officials told us that the agency is understaffed and said APD 
review times are prolonged as a result. 
 
Processing Procedures 
Procedures for processing APDs vary among the field offices, but are mostly 
manual. That is, employees review and file permits and supporting documents in 
hard copy, even if initially received electronically. This does not take advantage 
of the inherent efficiency gains that could be realized by maintaining electronic 
format for the entire process. Using an automated process wherever feasible 
would also eliminate the time currently spent on printing, making copies, 
assembling paper folders, and filing. Further, electronic filing saves money by 
eliminating physically storing records. At least one office we visited (Vernal, UT) 
has little file space remaining and may soon have to store records offsite. We see 
no downside for keeping the official permanent files in electronic format. 
 
We observed that two practices, Notices of Staking and Master Development 
Plans, allowed under BLM’s regulations are underutilized. A Notice of Staking is 
an optional procedure to enable onsite inspections before the operator submits a 
formal APD. This allows BLM and the operator to identify site-specific resource 
concerns that they should address while preparing the APD package. Field office 
personnel stated that this option expedites the APD review. Second, constructing 
a Master Development Plan enables an operator to submit multiple APDs in 
specific areas sharing the same plans for drilling, surface use, and future 
development and production. Again, field offices report that this practice saves 
time because it eliminates redundancies. 
 
To address resource challenges, some BLM and BIA offices have used a variety 
of strategies including remote processing, strike teams, one-stop shops, outreach 
training, virtual onsite inspections, and industry-funded employment agreements 
to process APDs. We explain these in the “Promising Practices for Enhanced 
Efficiency” subsection below. 
 
Recommendation 
 
We recommend that BLM: 

 
5. Work with Congress regarding reauthorization of the pilot offices, and 

request permanent appropriation funding and flexibility in applying the 
funds to field offices with the greatest need. 
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Promising Practices for Enhanced Efficiency 
We found numerous practices used within the past year by BLM field offices to 
improve APD processing. Personnel asserted that the practices enhanced APD 
processing. BLM and BIA could use these practices to enhance the APD process. 
 
Remote Processing  
In remote processing, another office assists the originally assigned office in 
reviewing an APD. Currently, BLM field offices process APDs submitted only 
within their jurisdiction. Remote processing, however, can expedite permit 
processing, particularly in understaffed offices.  
 
Strike Teams  
A strike team brings together numerous specialists from multiple field offices. In 
2012, BLM’s Montana/Dakotas State Office used two strike teams located at the 
field office in Miles City, MT, to reduce a large APD backlog at the field office in 
Dickinson, ND. In just 2 months, the teams processed 357 APDs (215 were 
approved; 142 were partially completed). 
 
One-Stop Shops  
This involves a single locale staffed with sufficient resources to process APDs. 
This has been used for various program purposes at the Federal Indian Minerals 
Office in Farmington, NM, the Fort Berthold Agency in New Town, ND, and at 
over 35 BLM field offices in 16 States. 
 
Outreach Training 
In State and field offices that conduct outreach training for oil and gas operators, 
BLM reported reduced instances of incomplete APD packages, thus saving time 
in completing the reviews. 
 
Virtual Onsite Inspections  
A virtual onsite inspection is done without physically visiting the well site. The 
key to virtual onsite inspections is high-quality aerial photography, reliable 
topographic maps, and a comprehensive, current geographic information system 
augmented by prior field visits. BLM’s field office in Vernal, UT, has used virtual 
onsite inspections to reduce the need to visit proposed well sites. Virtual 
inspections should be used judiciously, however, and should not substitute for an 
actual site visit when inspectors have insufficient knowledge about the proposed 
well site. 
 
Industry-Funded Employment Agreements 
The district offices in Miles City, MT, and Casper, WY, have signed separate 
memoranda of agreement with oil and gas associations whereby the latter 
provides financial support to increase the district offices’ permitting capacity. The 
offices must carefully construct these agreements to avoid conflict-of-interest 
issues and minimize risks to the Federal Government. 
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Recommendation 
 
We recommend that BLM: 

 
6. Implement, as practicable, the promising practices and other efficiency 

enhancements contained in this report. 
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Conclusion and Recommendations 
 
Conclusion 
DOI faces many challenges in processing the large volume of APDs in a timely 
manner. Nevertheless, we believe the bureaus have many opportunities to 
expedite permit processing. Implementing our recommendations should result in 
major improvements to the process. 
 
Recommendations Summary 
We recommend that BLM: 
 

1. Establish accountability over the APD process by appointing a field-
office-level project manager. The project manager should oversee the 
entire APD process and have authority to ensure APDs are timely 
processed. 
 
BLM’s Response: BLM concurred with the recommendation, stating that 
field office managers are accountable for the APD process and have 
discretion to appoint a project manager. Based on workload and funding, 
field office managers will decide whether to appoint an APD project 
manager. Also, the modernization of AFMSS is expected to assist 
managers in the reporting and monitoring of the APD process. 
 
Office of Inspector General’s (OIG) Reply: We consider this 
recommendation resolved but not implemented. The recommendation will 
be referred to the Assistant Secretary for Policy, Management and Budget 
for tracking implementation. 
 
As we reported, the APD process at most field offices does not have 
accountability and strong guidance. Field office managers have many job 
duties and cannot be expected to provide the direction required to 
effectively oversee the APD process, particularly at field offices with a 
significant workload. Accordingly, we urge BLM to make maximum use 
of the project manager concept. Further, we caution BLM that the 
enhancements to AFMSS should not be considered a substitute for hands-
on management of APDs. 
 
Further, BLM said that it is the Nation’s largest land management agency, 
yet has a relatively smaller workforce and budget than other Federal 
agencies. In our opinion, this affirms why BLM should fully institute the 
project manager concept, as the efficiency gains will enable it to process 
APDs more effectively in spite of limited resources. 
 



15 

2. Develop, implement, enforce, and report performance timelines for APD 
processing. 
 
BLM’s Response: BLM concurred with the recommendation, stating that 
regulatory-mandated timelines for various stages of the APD process 
already exist. The response added that processing times vary depending on 
drilling plan complexities and other issues, which can lead to 
unmanageable expectations and constant adjustments. Finally, the AFMSS 
modernization will help managers monitor the process. 
 
OIG’s Reply: Although BLM stated concurrence, it did not respond to the 
intent of the recommendation, which is to improve efficiency by 
establishing timelines for completing the APD process. The objective of 
our recommendation is to set a practical and realistic “finish line” to a 
process that frequently has no defined end. 
 
While regulations specify certain deadlines—such as notifying an operator 
within 10 days whether an application is complete, or approving, denying, 
or deferring a decision on a permit within 30 days—these are merely 
decision points that do not address actual processing times. Instituting a 
timeline is particularly important when BLM issues a defer decision 
because the process then becomes open ended. The general regulatory 
deadlines for certain phases should not be confused with a proactive 
managerial approach that carefully considers the demands for reviewing 
an individual APD and coordinating the many component tasks. BLM’s 
current processing approach falls short. A project manager should evaluate 
each APD within the context of regional factors unique to a field office, 
timeframes should then be customized for completing the multiple tasks of 
the downhole and surface reviews, and the final approval or denial 
decision should be timely. Accordingly, we consider this recommendation 
unresolved and ask that BLM reconsider its response. 
 

3. Develop outcome-based performance measures for the APD process that 
help enable management to improve productivity. 
 
BLM’s Response: BLM concurred with the recommendation, stating it 
will use the Business Process Management tool and the modernized 
AFMSS to monitor the entire APD process. 
 
OIG’s Reply: We consider this recommendation resolved but not 
implemented. The recommendation will be referred to the Assistant 
Secretary for Policy, Management and Budget for tracking 
implementation. 
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4. Ensure that the modifications to AFMSS enable accurate and consistent 
data entry, effective workflow management, efficient APD processing, 
and APD tracking at the field office level. 
 
BLM’s Response: BLM concurred with the recommendation, stating that 
the modernized AFMSS will ensure standardization of data and processes, 
and will include entry controls to ensure data integrity. 
 
OIG’s Reply: We consider this recommendation resolved but not 
implemented. The recommendation will be referred to the Assistant 
Secretary for Policy, Management and Budget for tracking 
implementation. 
 

5. Work with Congress regarding reauthorization of the pilot offices, and 
request permanent appropriation funding and flexibility in applying the 
funds to field offices with the greatest need. 
 
BLM’s Response: BLM concurred with the recommendation, stating that 
its 2015 budget justification included a request to extend the pilot office 
funding and obtain flexibility in using the funds. 
 
OIG’s Reply: We consider this recommendation resolved but not 
implemented. The recommendation will be referred to the Assistant 
Secretary for Policy, Management and Budget for tracking 
implementation. 
 

6. Implement, as practicable, the promising practices and other efficiency 
enhancements contained in this report. 
 
BLM’s Response: BLM concurred with the recommendation, stating that 
it uses the promising practices as appropriate. 
 
OIG’s Reply: We consider this recommendation resolved and 
implemented. No further action is required. 

 
BLM’s full response to our recommendations is included as Appendix 3. A list of 
the status of the recommendations is in Appendix 4. 
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Appendix 1: Scope and Methodology 
 
Scope 
Our evaluation covers the U.S. Department of the Interior’s management of the 
application for permit to drill (APD) process on onshore Federal and Indian oil 
and gas leases. 
 
We include the APD process on all Indian lands except the Osage Nation. We 
assessed the Osage Nation’s energy resources and its APD process in a separate 
evaluation (Report No. CR-EV-BIA-0002-2013). 
 
Methodology 
We conducted this review from March through November 2013. We reviewed 
laws, regulations, policies, and procedures related to the APD process; examined 
prior reviews; analyzed APD data; interviewed departmental and bureau officials 
having oil and gas program and APD process responsibilities; interviewed oil and 
gas industry personnel, State government officials, and other organizations 
knowledgeable about the APD process; examined internal controls; and observed 
onsite inspections of proposed well sites conducted by departmental and 
participating industry officials. 
 
We reviewed computer-generated data from the Automated Fluid Minerals 
Support System. This included APD-related fields. In addition, the Bureau of 
Land Management (BLM) provided computer-generated data from field offices in 
Buffalo and Casper, WY, and Carlsbad, NM. 
 
We visited or contacted the— 
  

• BLM, Washington Office, Washington, DC; 
• Bureau of Indian Affairs (BIA) Headquarters, Washington, DC; 
• BLM State offices in Colorado, Montana/North Dakota, New Mexico, and 

Wyoming; 
• BLM district and field offices in Durango and Silt, CO; Miles City, MT; 

Albuquerque and Carlsbad, NM; Dickinson, ND; Vernal, UT; and Buffalo 
and Casper, WY; 

• BIA Southwest Regional Office, Albuquerque, NM; 
• BIA agency offices in Ignacio, CO; New Town, ND; and Fort Duchesne, 

UT; 
• Office of the Special Trustee for American Indians, Office of Trust 

Review and Audit, Albuquerque, NM; 
• U.S. Fish and Wildlife Service, Southwest Region, Albuquerque and 

Carlsbad, NM; 
• Office of Indian Energy and Economic Development, Lakewood, CO; 
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• U.S. Forest Service, U.S. Department of Agriculture, Silt, CO, and 
Dickinson, ND; 

• Government Accountability Office, Dallas, TX; 
• Three American Indian tribes (Southern Ute Indian Tribe, Ignacio, CO; 

Three Affiliated Tribes, New Town, ND; and Ute Indian Tribe, Fort 
Duchesne, UT); 

• State government offices in Salt Lake City, UT; and Cheyenne, WY; 
• Mesa Energy, Denver, CO; 
• Newfield Exploration Company, Myton, UT; 
• Western Energy Alliance, Denver, CO; 
• Western Energy Project, Denver, CO; and  
• Wilderness Society, Denver, CO. 

 
We conducted our evaluation in accordance with the Quality Standards for 
Inspection and Evaluation as put forth by the Council of the Inspectors General on 
Integrity and Efficiency. We believe the work performed provides a reasonable 
basis for our conclusions and recommendations. 
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Appendix 3: Bureau of Land 
Management Response to the Draft 
Report 
 
The Bureau of Land Management’s response to our draft report begins on page 
21.
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United States Department of the Interior 
BUREAU OF LAND MANAGEMENT 

Washington, D.C. 20240 
http://www.blm.gov 

MAY -9 2014 

In Reply Refer To: 
1245/3160 (830/31 0) 

Memorandum 

To: Kimberly Elmore, Assistant Inspector General for Audits, Inspections 

Through: Tommy P. Beaudreau ~~ 
Principal Deputy Assistan~cre~ - Land and Minerals Management 

From: ~ ~~:!!:rrnze ~ J~' 
Subject: Office of the Inspector General Draft Evaluation Report, "Onshore Oil and Gas 

Permitting, U.S. Department of the Interior" (CR-EV-MOA-0003-2013) 

Thank you for the opportunity to review and comment on the Office of Inspector General (OIG) 
draft report, titled Onshore Oil and Gas Permitting, U.S. Department ofthe Interior (CR-EV
MOA-0003-2013). Effective management of the permitting component of the Bureau of Land 
Management's (BLM) oil and gas program is a top concern for me and my staff, and we 
welcome the analysis and recommendations provided by your office. The BLM agrees with 
many of the findings of the report and concurs with each of its recommendations. 

To fully understand the budgetary, staffing, or management challenges of any particular program 
of the BLM, we must consider the entire scope and scale of our responsibilities. As the draft 
report notes, the BLM fulfills what is arguably the most complex mission of any land-use agency 
- managing for multiple use and sustained yield over roughly 250 million surface acres and 700 
million acres of mineral estate. The bureau does this work with the smallest budget and staff of 
any major federal land-management agency. We believe the report would be more helpful to the 
public if it addressed the complexities and challenges that the BLM faces as it manages an 
environmentally responsible oil and gas program. 

Instead, the analysis presented in the draft report is narrowly focused, addressing Applications 
for Permits to Drill (APDs) and associated reviews. The draft report does not examine related or 
competing bureau priorities, such as Inspection and Enforcement (I&E) activities for oil and gas 
or activities related to recreation or conservation. Given this limited scope, we question the 
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breadth of some of the conclusions made in this draft report, including assertions about the 
appropriateness of Departmental priorities and the effectiveness of personnel resources. 

Similarly, understanding a highly technical issue such as oil and gas permitting requires careful 
use of high-quality data and expert analysis informed by a thorough understanding of the 
pertinent legal and scientific framework. In conducting its investigation, your office used a wide 
variety of data sources, including public data posted by the BLM, formal interviews with BLM 
staff, site visits, and communications with industry and the public. We are concerned about the 
quality of some of the information used in the report and about the appropriateness of some of 
the inferences drawn from that information. In particular, some of the draft report's main 
conclusions rely on impressions expressed by industry and other outside parties rather than 
empirical economic and performance data. In other instances, the analysis focuses on 
comparisons of dislike data- for example, APD timeliness for different field offices or in 
comparison to state data. We believe the report could be improved by further examining claims 
with empirical data and by showing the trends of like-data over time. 

Finally, the report fails to acknowledge the significant progress the BLM has made in shortening 
the time it takes to complete APD processing. Over the past three years the BLM has reduced 
the average APD processing time from 307 days to 194 days even in the face of declining 
budgets. We continue to make additional improvements in the APD process. 

Attachment 1 provides further detail on some of these concerns. We hope these comments will 
assist you in preparing the final report. Attachment 2 outlines our agreement with the 
recommendations of the draft report and provides a summary of the actions taken or planned by 
the BLM to implement those recommendations. Included are names ofthe responsible officials 
and targets dates of implementation. 

If you have any questions about this response, please contact Steven Wells, Chief, Division of 
Fluid Minerals, at 202-912-7143, or La Vanna Stevenson, BLM Audit Liaison Officer, at 
202-912-7077. 

Attachments 
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Attachment 2 

Response to Recommendations on the Office of Inspector General Draft Report 
"Onshore Oil and Gas Permitting, U.S. Department of the Interior" 

(CR-EV-MOA-0003-2013) 

Recommendation 1: Establish accountability over the Application for Permit to Drill (APD) 
process by appointing a project manager at the field office level. The project manager should 
oversee the entire APD process and have authority to ensure APDs are timely processed. 

Response: The BLM concurs with the concept of having accountability over the APD process. 
Already the BLM field office manager is accountable for the APD processing in his or her office. 
The manager has the discretion to appoint a project manager taking into consideration the overall 
office needs to fill other priority energy related positions; however, based on workload and 
funding, not every office can justify a position dedicated exclusively as a project manager. 
Nonetheless, we realize there are opportunities to improve accountability in the review process 
and, as funding and workload priorities allow, the BLM field office managers will consider 
appointing project managers to oversee the APD process. In addition, as part of the BLM's 
modernization of the Automated Fluid Minerals Support System (AFMSS), a reporting and 
monitoring tool will be embedded within the database system that will generate reports to enable 
field office managers to monitor the APD approval processing timeline to ensure APDs are 
timely processed. Managers will use this tool to track milestones in the APD approval process in 
order to identify and respond accordingly to any potential bottlenecks and report achieved 
timelines, thus providing enhanced accountability over the APD process. Absent the funding 
mechanisms to fully commit to the prescriptions within this recommendation, we believe the 
modernization of AFMSS will provide enhanced capabilities to field office managers to better 
account for the processing of APDs within their jurisdiction. 

Responsible Official: Michael D. Nedd, Assistant Director, Energy, Minerals and Realty 
Management 

Target Date: December 31 , 2015 

Recommendation 2: Develop, implement, enforce, and report performance timelines for 
Applications for Permit to Drill (APD) processing. 

Response: Timelines have already been developed for different stages of the APD process. For 
example, by regulation, the BLM sends what is known as 1 0-day letters to applicants after the 
agency first reviews their APD to notify them whether their application is complete and what 
information is missing and needs to be submitted to make it complete. In addition, within 30 
days of the BLM' s determination that an APD package is complete, the BLM sends deferral 
letters to applicants if the agency will not able to meet the 30-day deadline for making a decision 
on a complete APD (in Section 366 of the Energy Policy Act of 2005). The letter notifies the 
applicant of the agency' s next steps in processing their application and identifies what other 
actions the applicant could take that would enable the BLM to make a final decision on their 
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application. In all cases, however, the BLM works to complete the permitting process as quickly 
as possible, and provides the operator a reasonable timeframe for completion. 

Reasons the actual processing can take longer include the complexity and variety of drill plans, 
uniqueness of drill sites, operator requests to reprioritize work, and other factors important to 
consider. Another consideration is the shift in workload versus workforce that has recently been 
experienced in several BLM offices. Setting a specific expected timeline would lead to 
unmanageable expectations, and would require constant adjustments to arbitrarily established 
timelines. 

As a reporting and monitoring tool, the BLM' s Automated Fluid Mineral Support System II 
(AFMSS II), currently under development, will generate a quarterly APD processing report to 
enable field managers to monitor the APD approval processing timeline to ensure APDs are 
timely processed. Managers will use the AFMSS II APD module to track milestones in the APD 
approval process in order to identify and respond accordingly to any potential bottlenecks and 
report achieved timelines. The BLM is currently working with its contractor on the APD module 
to test new enhancement features. Pilot testing in two offices is expected later this year with full 
implementation expected in 2015. 

Responsible Official: Michael D. Nedd, Assistant Director, Energy, Minerals and Realty 
Management 
Target Date: December 31 , 2015 

Recommendation 3: Develop outcome-based performance measures for the APD process that 
help enable management to improve productivity. 

Response: The BLM managers will utilize the Business Process Management (BPM) tool, 
which is a systematic approach to making an organization's workflow more effective, more 
efficient and more capable of adapting to an ever-changing environment. The BPM will be 
embedded within AFMSS II to monitor the entire APD process, from application submission 
through review and approval. It will provide the BLM with the highest level of information 
accuracy, visibility, transparency, control and accountability. The AFMSS II is composed of a 
series of sections that provide a high-level description of how the primary business processes 
will be supported, which major assumptions have been made, and what performance parameters 
are to be met. 

Responsible Official: Michael D. Nedd, Assistant Director, Energy, Minerals and Realty 
Management 

Target Date: December 31,2015 

Recommendation 4: Ensure the revisions to AFMSS enable accurate and consistent data entry, 
effective workflow management, effective APD processing, and APD tracking at the field office. 
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Response: The AFMSS II is being designed with improvements that will allow for 
standardization of data and processes, including data entry controls to ensure improved data 
integrity. As designed, the AFMSS II will address this recommendation. 

Responsible Official: Michael D. Nedd, Assistant Director, Energy, Minerals and Realty 
Management 

Target Date: December 31, 2015 

Recommendation 5: Work with Congress to request permanent appropriation funding for the 
pilot offices, and to obtain flexibility to applying the funds to field offices with the greatest need. 

Response: In the 2015 Budget Justification, the BLM included a legislative proposal to amend 
and extend certain authorities provided to the BLM by Section 365 of the Energy Policy Act of 
2005. These authorities have improved the BLM's efficiency in processing APDs and other use 
authorizations. Specifically, the legislative proposal would amend Section 365 to provide the 
BLM with the flexibility to establish permit processing pilot offices where needed and does not 
limit it to only those pilot offices explicitly identified in the Energy Policy Act, as amended. 
This will help the BLM respond and adapt to the oil and gas industry's sometimes rapidly 
shifting demands in different geographical areas. The proposal would also extend the authority 
for the BLM to pay other agency personnel assigned to these pilot offices. The 2015 legislative 
proposal does not extend the Permit Processing Improvement Fund that was also established by 
Section 365. This permanent funding source is scheduled to expire at the end of fiscal year 
2015. 

The 2015 Budget Justification also proposes shifting a significant share of the cost of oil and gas 
inspections to industry through inspection fees that will generate an estimated $48,000,000. The 
increased funding will allow the BLM to address deficiencies identified by the GAO in its 
February 201 1 report and will help the BLM achieve the high-priority goal of increasing the 
completion of inspections of Federal and tribal high-risk oil and gas cases. The additional 
funding will provide the BLM with additional resources to accomplish more environmental 
inspections to ensure environmental requirements are being followed in all phases of 
development. The fee is similar to those already in place for offshore operations and will help 
the BLM be more responsive to market demand. A stronger inspection capacity and field 
presence will also enable the BLM to ensure proper production measurement especially after the 
program faced funding declines in 2011 and 2012. Even a slight underreporting of2 percent 
may potentially lead to an annual shortfall of $50 million in royalties. The operator will also 
benefit because the proper measurement returns more of their share of the production stream, 
adding to their overall revenues. 

Responsible Official: Michael D. Nedd, Assistant Director, Energy, Minerals and Realty 
Management 

Target Date: Complete 
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Recommendation 6: Implement, as practicable, the promising practices and other efficiency 
enhancements contained in this report. 

Response: Where practicable, the BLM uses the promising practices, as appropriate, identified 
by the IG (e.g., project managers, strike teams) to improve various components of the APD 
review process. For example, the BLM's engineers have worked on streamlining and 
standardizing the analysis for evaluating the adequacy of the downhole casing design of a well. 
The analysis program allows agency staff to apply one analysis to more complex projects and 
another analysis to a more simple casing design. This program is based on a process developed 
by the BLM employees in Carlsbad, NM. This program was shared throughout the BLM for 
adaptation as appropriate and is expected to enhance the APD process. 

Responsible Official: Michael D. Nedd, Assistant Director, Energy, Minerals and Realty 
Management 

Target Date: Complete 
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Appendix 4: Status of 
Recommendations 
 
In its response to our draft report, BLM concurred with the six recommendations 
(see Appendix 3). Although concurrence was expressed for Recommendation 2, 
the response was insufficient for us to consider it resolved. The table below 
summarizes the status of the recommendations. 
 

Recommendations Status Action Required 

1, 3, 4, and 5 Resolved but not 
implemented. 

We will refer these 
recommendations to 
the Assistant Secretary 
for Policy, Management 
and Budget for tracking 
implementation. 

2 Unresolved. 

We request that BLM 
reconsider its response 
to the recommendation 
and respond to us, in 
writing, within 30 days. 

6 Resolved and 
implemented. 

No further action is 
required.  

 



 

  

  

  

  

  

  

  

  

  
  
  

  
  
  

      
      
      
      
      
  

        
        
  

      
  

  
  

Report Fraud, Waste, 

and Mismanagement 

 

 

Fraud, waste, and mismanagement in 
Government concern everyone: Office 

of Inspector General staff, departmental 
employees, and the general public. We 

actively solicit allegations of any 
inefficient and wasteful practices, fraud, 

and mismanagement related to 
departmental or Insular Area programs 

and operations. You can report 
allegations to us in several ways. 

   By Internet: www.doi.gov/oig/index.cfm 
 
   By Phone: 24-Hour Toll Free:  800-424-5081 
   Washington Metro Area:  202-208-5300 
 
   By Fax:  703-487-5402 
 
   By Mail:  U.S. Department of the Interior 
   Office of Inspector General 
   Mail Stop 4428 MIB 
   1849 C Street, NW. 
   Washington, DC 20240 
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